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TIME CRITICAL REMOVAL ACTION

HAYSTACK MINES SITE, MCKINLEY COUNTY, NEW MEXICO
ADMINISTRATIVE SETTLEMENT AGREEMENT AND ORDER ON CONSENT FOR REMOVAL
ACTION
CERCLA DOCKETS NO. 09-2017-02 AND 06-02-17

Progress Report

Date June 16, 2020

Reporting Period May 16, 2020 to June 15, 2020

Report Type (] Weekly X Monthly

Prepared for U.S. Environmental Protection Agency (USEPA) Regions X and VI
Prepared by Arcadis U.S., Inc. on behalf of BNSF Railway Company

Completed Activities during the Reporting Period (May 16 to June 15, 2020):

¢ Received comments on the Consolidation Waste Pile Technical Memorandum on May 22, 2020.

¢ A coordination call was held on June 2, 2020 to discuss next steps on Time Critical Removal Action
(TCRA)-related activities. See meeting minutes from Ali Harmon sent on June 3, 2020.

e  The ex.ePpersonal Privacy (PP) 5 NEW Mobile homes (2) have been fabricated.

e Submitted a letter to the Navajo Nation Department of Fish and Wildlife regarding the biclogical
survey to continue coordination.

e Continued detailed work planning for TCRA construction activities.
Planned Activities for Next Reporting Period (June 16 to July 15, 2020):

¢ Continue biclogical clearance coordination with Navajo Nation Department of Fish and Wildlife.
¢ Complete a biological field survey, depending on COVID-18 Navajo Nation restrictions.

¢ Continue to engage lina Ba in the detailed work planning for the TCRA construction activities,
including permits and applications for utility hookup for the mobile homes.

¢ Continue to participate in biweekly TCRA status calls with the USEPA and NNEPA.
e Continue to plan for engagement of local community stakeholders.
¢ Continue detailed work planning for residential relocation and TCRA construction activities.

¢ Continue submittal of monthly project status reports and participation in project coordination
conference calls.

ltems/Topics of Note: None
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